








(8) Collaborate with CFLHD and Placer County to combine the Meeks Bay
Bike Path PS&E into one combined PS&E with the Truckee River
Bridge Project and Dollar Creek Shared Use Path.

(9) Collaborate with CFLHD if schedule delays are encountered to
determine if additional resources, through CFLHD or consultants, need
to be added to the Project to meet the delivery schedule in this
Agreement.

(10) Participate in CFI.HD’s process for procurement of the CMGC.

(11) Invite and allow CFLHD and the CMGC to attend all Project meetings
including, but not limited to, field reviews, traffic control reviews, plan
review meetings, and public meetings.

(12) Prepare the NEPA/CEQA/TRPA documents for the Truckee River
Bridge Project and the Meeks Bay Bike Path.

(13) Act as co-lead agency with CFLHD to obtain any necessary permits for
construction including, but not limited to, TRPA, National Pollution
Discharge Elimination System, and Clean Water Act 401/404 permits;

(14) Be responsible for private property acquisition as necessary, with the
assistance of CFLHD, following the Federal UNIFORM Act guidelines
for right of way acquisition.

(15) Act as co-lead agency with CFLHD responsible for utility relocations.

(16) Assist CFLHD to develop Highway Easement Deed Stipulations.

b. During Construction Contract Development, TTD will:

(1) Review construction cost estimate, preliminary engineering costs to date
and projected remaining costs including contracting, construction
engineering and other applicable costs.

(2) Provide letter of acceptance or agreement modification to revise TTD
match amount to meet funding match for the Meeks Bay Bike Path and
the Truckee River Bridge Project.

(3) Be responsible for public involvement and engagement for the Project.

¢. During Construction, TTD will:

(1) If required, enter into a formal partnering work session and agreement
with all parties involved in the construction contract (the Parties and the
contractor, etc.).

(2) Designate a representative who will be the primary contact for
CFLHD’s construction staff.

(3) Consider proposed design changes, evaluate change impacts, and
provide construction oversight as requested by CFLHD for the Meeks
Bay Bike Path and the Truckee River Bridge Project, ensuring that
requests meet the requirements intended in the PS&E.

(4) Attend final inspection with the Parties and the contractor upon
completion of construction. '

(5) Be responsible for public involvement and engagement for the Project.

d. After Construction, TTD will:
(1) Perform post construction monitoring for the Truckeée River Bridge

Project and the Meeks Bay Bike Path.
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(2) Assume respdnsibility of the National Pollution Discharge Elimination
System permit for the Meeks Bay Bike Path and the Truckee River
Bridge Project until a Notice of Termination is filed and accepted.

3. Placer County:
a. During Project Development, Placer County will:

(1) Attend reviews and meetings.

(2) Act as lead agency responsible for public involvement and engagement
for the Dollar Creek Shared Use Path. Provide support to TTD and
CFLHD for public involvement and engagement for the Truckee River
Bridge Project.

(3) Provide available data on traffic, accidents, material sources,
construction costs, and other technical information, which may be
helpful to the project development.

(4) Collaborate with TTD and CFLHD if schedule delays are encountered to
determine if additional resources, through TTD, CFLHD, or consultants,
need to be added to the Project to meet the delivery schedule in this
Agreement. ' _

(5) Authorize CFLHD perform, or have performed by consultants and
CMGC, the design of the Dollar Creek Shared Use Path (including the
development of the construction PS&E, utility relocations and
NEPA/CEQA/TRPA documents and permits) in a manner that meets all
permitting agencies’ requirements and CFLHD standards and
specifications (including CALTRANS or local standards that are equal
or superior) that will allow CFLHD to administer the construction
contract,

{(6) After execution of a separate reimbursement agreement, provide up to
$385,000 to CFLHD for preliminary engineering costs of the Dollar
Creek Shared Use Path.

(7) Authorize CFLHD to manage the construction of the Truckee River
Bridge Project and Dollar Creek Shared Use Path on behalf of Placer
County.

(8) Participate in CFLHD’s process for procurement of the CMGC.

(9) Collaborate with CFLHD and the TTD to combine the Dollar Creck
Shared Use Path PS&E into one combined PS&E with the Truckee
River Bridge Project and Mecks Bay Bike Path. ‘

(10) Invite and allow CFLHD and the CMGC to attend all project meetings
including, but not limited to, field reviews, traffic control reviews, plan
review meetings, and public meetings.

(11) Review and approve the PS&E for the Truckee River Bridge Project and
the Dollar Creek Shared Use Path and provide comments at each phase
of the design and provide project development support within 30 days or
less of submittals. If no comments are provided within the specified
comment/review period then the Project will proceed with the
understanding of concurrence from Placer County.

(12) Review the NEPA/CEQA/TRPA documents for the Truckee River
Bridge Project and the Dollar Creek Shared Use Path and provide
comments within 20 days or less of submittals. If no comments are
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provided within the specified review period then the Project will
proceed with the understanding of concurrence from Placer County.

(13) Act as lead agency responsible for all property acquisition as necessary
for Dollar Creek Shared Use Path, following the Federal UNIFORM Act
guidelines for right of way acquisition.

b. During Construction Contract Development, Placer County will:

(1) Review construction cost estimate, preliminary engineering costs to date
and projected remaining costs for the Truckee River Bridge Project and
the Dollar Creek Shared Use Path, including contracting, construction
engineering and other applicable costs for the elements listed below.

(2) Provide letter of acceptance or agreement modification to revise Placer
County match amount to meet funding match for the Dollar Creek
Shared Use Path and the Truckee River Bridge Project. '

(3) Be responsible for public involvement and engagement for the Project.

¢. During Construction, Placer County will:

(1) If required, enter into a formal partnering work session and agreement
with all parties involved in the construction contract (the Parties, the
contractor, etc.).

(2) Designate a representative who will be the primary contact for
CFLHD’s construction staff.

(3) Consider proposed design changes, evaluate change impacts, and
provide construction oversight as requested by CFLHD for the Dollar
Creek Shared Use Path and the Truckee River Bridge Project, ensuring
that requests meet the requirements intended in the PS&E.

(4) Attend final inspection with the Parties and the contractor upon
completion of construction. Execute a lefter of acceptance after
approving the Dollar Creek Shared Use Path and the Truckee River
Bridge Project.

d. After Construction, Placer County will:

(1) Provide long term maintenance and operation of the existing SR 89
alignment after project completion and relinquishment by CALTRANS,
and the Dollar Creek Shared Use Path.

(2) Assume responsibility of the National Pollution Discharge Elimination
System permit for the Dollar Creek Shared Use Path until a Notice of
Termination is filed and accepted.

4. Lake Tahoe Basin Management Unit, Forest Service (Forest Service):
a. During Project Development, the Forest Service will:

(1) Attend reviews and meetings.

(2) Provide available data on traffic, accidents, material sources,
construction costs, and other technical information, which may be
helpful to the project development.

(3) Provide overall direction regarding Forest Service policy and
administration for the Project and concur with the final PS&E.

(4) Provide support to FHWA (e.g. respond to questions regarding
environmental issues), as requested, for the development of
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environmental documents. Review NEPA documents as applicable for
the Truckee River Bridge Project and the Meeks Bay Bike Path.

(5) Provide Special Use permits for any lands within the National Forest
used for construction or staging areas for the contractor.

(6) Provide right-of-way and utility information and coordination.

(7) Collaborate with CFLHD to collectively develop Highway Easement
Deed Stipulations.

(8) Review and approve the PS&E and provide comments within 30
calendar days of submittals at each phase of the design and provide
project development support. If no comments are provided within the
30 calendar days comment/review period then the Project will proceed
with the understanding of concurrence from the Forest Service.

b. During Construction Contract Development, the Forest Service
will:
(1) Review construction cost estimate, preliminary engineering costs to date
and projected remaining costs including contracting, construction
engineering and other applicable costs.

¢. During Construction, the Forest Service will:

(1) If required, enter into a formal partnering work session and agreement
with all parties involved in the construction contract (the Parties, the
contractor, etc.).

(2) Designate a representative who will be the primary contact for
CFLHD’s construction staft.

(3) Consider proposed design changes, evaluate change impacts, and
provide construction oversight as needed, ensuring that requests meet
the requirements intended in the PS&E.

{4) Attend final inspection with the Parties and the contractor upon
completion of construction.

d. After Construction, the Forest Service will:
(1) Execute the FLMA Highway Easement Deeds with assistance of
CFLHD.
{2) Monitor ongoing Special Use Permit and Highway Deed Easement
compliance.

5. Tahoe City Public Utility District (TCPUD):
a. During Project Development, the TCPUD will:

(1) Attend reviews and meetings;

(2) Provide overall direction regarding TCPUD policy and administration
for the Project.

(3) Provide support to TID and CFLHD (e.g. respond to questions
regarding NEPA, design and utility issues), as requested, for the
development of environmental and preliminary/final design documents.

{(4) Authorize CFLHD to manage the construction of the Meeks Bay Bike
Path, the realigned shared use paths associated with the Truckee River
Bridge Project, and the portion of the new sewer line associated with the
Truckee River Bridge Project that is determined to be in TCPUD’s sole
or joint ownership.
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(5) Review and provide written approval for all trail designs associated with
the Truckee River Bridge Project.

(6) Review and approve the PS&E and provide comments within 30
calendar days of submittals at each phase of the design and provide
project development support. If no comments are provided within the
30 calendar days comment/review period then the Project will proceed
with the understanding of concurrence from TCPUD.

(7) Provide a letter of concurrence from TCPUD approving the 100% PS&E
for construction.

(8) Collaborate with CFLHD and TTD to collectively develop appropriate
entitlements for the ownership, operation and maintenance of the
realigned shared use paths associated with the Truckee River Bridge
Project and the portion of the new sewer line asseciated with the
Truckee River Bridge Project that is determined to be in TCPUD’s sole
or joint ownership.

b. During Construction Contract Development, TCPUD will:
(1) Review construction cost estimate, preliminary engineering costs to date
and projected remaining costs including contracting, construction
engineering and other applicable costs.

¢. During Construction, TCPUD will:

(1) If required, enter into a formal partnering work session and agreement
with all parties involved in the construction contract (the Parties, the
contractor, etc.).

(2) Designate a representative who will be the primary contact for
CFLHD’s construction staff.

(3) Consider proposed design changes, evaluate change impacts, and
provide construction oversight as needed, ensuring that requests meet
the requirements intended in the PS&E.

d. After Construction, TCPUD wilk:

(1) Provide long term maintenance and operation of the Meeks Bay Bike
Path, the realigned shared use paths associated with the Truckee River
Bridge Project, and the portion of the new sewer line associated with the
Truckee River Bridge Project that is determined to be in TCPUD’s sole
or joint ownership.

(2) Attend final inspection with the Parties and the contractor upon
completion of construction. Execute a letter of acceptance after
approving the Meeks Bay Bike Path, the realigned shared use paths
associated with the Truckee River Bridge Project, and the portion of the
new sewer line associated with the Truckee River Bridge Project that 1s
determined to be in TCPUD’s sole or joint ownership.

6. Tahoe Regional Planning Agency (TRPA):
a. During Project Development, the TRPA will:
(1) Attend reviews and meetings.
(2) Provide overall direction regarding TRPA policy and administration for
the Project.
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(3) Act as project lead for, and approver/certifier of, the TRPA
environmental document,

(4) Provide support to FHWA (e.g. respond to questions regarding NEPA,
design and utility issues), as requested, for the development of
environmental and preliminary/final design documents.

(5) Review the PS&E and provide comments within 30 calendar days of
submittals at each phase of the design and provide project development
support. If no comments are provided within the 30 calendar days
comment/review period then the Project will proceed with the
understanding of concurrence from TRPA.

(6) After reviewing the PS&E, provide a letter of concurrence from TRPA
approving the 100% PS&E for construction.

(7) After approving the TRPA environmental document, issue a
construction permit for the Project.

b. During Construction Contract Development, TRPA will:
(1) Provide support, as needed.

¢. During Construction, TRPA will:

{1} If required, enter into a formal partnering work session and agreement
with all parties involved in the construction contract (the Parties, the
contractor, etc.).

(2) Designate a representative who will be the primary contact for
CFLHD’s construction staff.

(3) Consider proposed design changes, evaluate change impacts, and
provide construction oversight as needed, ensuring that requests meet
the requirements intended in the PS&E.

d. After Construction, TRPA will:
(1) Provide support, as needed.
(2) Attend final inspection with the Parties and the contractor upon

completion of construction.

7. Federal Highway Administration - California Division Office (FHWA):
a. During Project Development, Contract Development, and
Construction FHWA wilk:

(1) Attend reviews and meetings.

(2) Provide high level input and guidance for the Project.

(3) Act as the internal point of contact within its division office for
disseminating information and providing updates within its division
office.

8. CENTRAL FEDERAL LANDS HIGHWAY DIVISION (CFLHD):
a. During Project Development, CFLHD will:

(1) Provide support, as needed, to TTD and Placer County for public
involvement and engagement for the Project.

(2) Manage and oversee FLAP and Local Match funds for the Truckee
River Bridge Project, the Meeks Bay Bike Path, and the Dollar Creek
Shared Use Path, including preliminary engineering, construction, and
construction engineering.
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(3) Act a co-lead agency with TTD to perform, or have performed by
consultants, the design of the Truckee River Bridge Project and the
Meeks Bay Bike Path (including the development of the construction
PS&E) in a manner that meets all permitting agencies’ requirements and
CFLHD standards and specifications (including CALTRANS or local
standards that are equal or superior) that will allow CFLHD to
administer the construction contract. TTD written approval shall be
required at each design milestone during the CMGC process before
CFLHD can proceed with the Project.

(4) As co-lead agency, CFLHD agrees to enter into a three party agreement
with TTD and any third-party consultants retained by TTD to provide
any Project-related professional services.

(5) Act as lead agency to perform, or have performed by consultants and
CMGC, the design of the Dollar Creek Shared Use Path (including the
development of the construction PS&E, utility relocations and
NEPA/TRPA documents and permits) in a manner that meets all
permitting agencies’ requirements and CFLHD standards and
specifications (including CALTRANS or local standards that are equal
Or SUpETior).

(6) Procure the services and be responsible for the management of the
CMGC for the preconstruction phase of the Project. Serve as primary
contfact and coordinator in reviewing design PS&E to ensure
conformance with CFLHD design standards.

(7) Collaborate with TTD and Placer County if schedule delays are
encountered to determine if additional resources, through CFLHD or
consultants, need to be added to the Project.

(8) Invite and allow TTD and Placer County to aftend all Project meetings
including, but not limited to, conference calls, field reviews, traffic
control reviews, plan review meetings, and public meetings.

(9) Prepare the NEPA/CEQA/TRPA documents for the Dollar Creek Shared
Use Path.

(10) Act as lead agency responsible for the review and approval of the NEPA
documents for the Project.

(11) Coordinate with TTD, Placer County, and CALTRANS on the CEQA
and TRPA documents for the Project.

(12) Act as co-lead with TTD to obtain any necessary permits for
construction including, but not limited to, TRPA, National Pollution
Discharge Estimation System, and Clean Water Act 401/404 permits.

(13) Be responsible for property acquisition on Federal lands, with the
assistance of TTD, for the Truckee River Bridge Project and the Meeks
Bay Bike Path.

{14) Prepare right-of-way plans for the Highway Easement Deed as
necessary for the Truckee River Bridge Project.

(15) Act as co-lead with TTD responsible for utility relocations if necessary
for the Truckee River Bridge Project and the Meeks Bay Bike Path.

(16) Act as lead agency responsible for utility relocations if necessary for
Dollar Creek Shared Use Path.
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(17) Collaborate with CALTRANS and the Forest Service to develop the
Draft Highway Easement Deed.

b. Daring Construction Contract Development, CFLHD will:

(1) Develop detailed construction cost estimate(s), tabulation preliminary
engineering and other costs to date, and present consolidated costs for
consideration.

(2) Administer the construction contract for the Truckee River Bridge
Project, the Meeks Bay Bike Path, and the Dollar Creek Shared Use
Path, including any advertisement, the award, and construction
management in accordance with Federal Acquisition Regulations
(FAR).

{3} Enter into negotiations with the CMGC for the award of a construction
contract for the Project.

(4) Allow TTD (and the Project Delivery Team) to observe, and review all
activities of CFLHD’s administration of the construction contract for the
construction phase, including the construction management.

(5) Prepare for CALTRANS a letter of acceptance or agreement
modification to revise the TTD and Placer County amounts to meet
funding match; and

(6) Advertise and award the contract. Bids will not be solicited by CFLHD
until the Parties have concurred with the PS&E.

¢. During Construction, CFLHD will:

(1) Provide a Project Engineer on site for construction administration.

(2) Potentially enter into a formal partnering work session and agreement
with all parties involved in the construction contract (the Parties, the
contractor, etc.).

(3) Allow TTD, Caltrans, and Placer County to observe, and review all
activities of the CFLLHD’s administration of the construction contract for
the Project during the construction phase, including the construction
management.

(4) Determine the need for any proposed changes to contract documents,
evaluate change impacts, coordinate technical reviews as needed, and
ensure that the construction meets the requirements intended in the
PS&E. Collaborate with TTD and Placer County to agree on contract
change order amounts and the use of contract contingency and resolve
any impacts to construction budgets and funding responsibilities prior to
any increases in contract contingency amount(s).

(5) Act as lead for management of design through construction of the
Project.

(6) Ensure that the contractor will bear all expense of maintaining traffic
during active construction periods, other than snow removal and normal
CALTRANS and Placer County maintenance work.

(7) Verify adherence to environmental documents.

(8) Attend final inspection with the Parties and the confractor upon
completion of construction.
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H.

ROLES AND RESPONSIBILITIES - SCHEDULE

The schedule for each element of the Project shall be as follows:

Responsible Task Scheduled Deliverable
Lead Finish
CFLHD/TTD | Preliminary March 2014  Develop 30% PS&E
(Meeks Bay Bike Path and Design
Truckee River Bridge Project)
CFLHD/Placer County
{Dollar Creek Shared Use
Path)
CFLHD/TTD Pavement and June 2014 Geotechnical and Structure
Geotechnical Report
Investigations and
Structures
Recommendations
CFLHD CMGC April 2014
| Procurement
CFLHD (NEPA for all Project] Environmental January 2015  [NEPA/CEQA/TRPA
elements, and TRPA for Compliance Compliance
Dollar Creek Shared Use
Path)
TTD (CEQA/TRPA for
Truckee River Bridge Project
and Meeks Bay Bike Path)
CFLHD/TTD Final Design September 2015
(Meeks Bay Bike Path and .
Truckee River Bridge Project)
Placer County/CFLHD (Dollax
Creek Shared Use Path)
CFLHD/TTD (Truckee River | Right-of-Way September 2015 [Private Acquisitions,
Bridge Project and Meeks Bay, Acquisition and Permanent and Temporary
Bike Path) Certification Construction Easements, and

CFLHD/Placer County (Dollax
Creek Shared Use Path)

Public Transfers
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Responsible
Lead

Task

Scheduled
Finish

Deliverable

CFLHD/TTD (Truckee River
Bridge Project and Meeks Bay
Bike Path)

CFLHD/Placer County (Dollaf
Creek Shared Use Path)

{Obtain Permits

September 2015

CALTRANS Encroachment
Permits, USFS Special Use
Permit, TRPA General
Construction Permit,
Lahontan General
Construction Permit and
Dewatering Permit, CA

- Depart. of Fish and Wildlife

1601 and 1602 Permits, US
Army Corp of Engineers 401
and 404 Permits, County
Grading Permit (if applicable)

CFLHD

Construction — 2

Seasons

October 2017

Complete Truckee River
Bridge Project, Meeks Bay
Bike Path, and Dollar Creek
Shared Use Path following
construction 2 seasons

CFLHD

Project Close-out

January 2018

Notice of Completion and
Acceptance

TTD (Truckee River Bridge
Project and Meeks Bay Bike
Path)

Placer County (Dollar Creck
Shared Use Path)

Vegetation

Establishment and
Post-Construction

Monitoring

QOctober 2019

Post Construction Monitoring
Report
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I. PROPOSED DESIGN STANDARDS

The proposed design standards are described in the table below. Final design standards will be
determined through the environmental process.

Criteria Proposed Comments
Standard California Highway
Design Manual and
local design standards

Functional Classification State Highway and
Shared Use Paths

Surface Type — Road and Shared |Asphalt

Use Paths

Bridge Decking Concrete for the
Truckee River Bridge
Project; steel or wood
for Meeks Bay Bike
Path and Dollar Creek
Shared Use Path

T)esign Volume - Road - 29,300 average daily
traffic

Design Volume — Shared Use Path | 1,000 average daily
traffic

Design Speed - Road 40 miles per hour CALTRANS and Placer
County will establish speed
limits of 25-30 miles per
hour.

Design Speed - Shared Use Path 20-30 miles per hour

Travel Way Width — 24 feet/minimum 45.25
Road/Bridge/Shared Use Path feet/10 feet
Shoulder Width — | 8.25 feet/8.25 feet/2 feet

Road/Bridge/Shared Use Path
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J. FUNDING

FLAP and other funds will be used for the development and construction of this Project. TTD
and Placer County agree to provide a combined matching share to CFLHD equal to 21.50% of
the total cost of the Project, with a minimum of 11.47% to come from local, non-federal sources.
These combined matching shares shall not include, and shall be in addition to, amounts provided
by TTD and Placer County from 23 U.S.C. 204 funds, i.e. Federal Lands Highways 2% funds
allocated to TRPA. Before the expenditure of any funds for which reimbursement will be sought
from FHWA, the TTD and Placer County agree to execute separate reimbursement agreements.
No reimbursement will be made for expenditures made prior to execution of a reimbursement
agreement. '

Fund Source Amount Comments
California FLLAP funds $25,507,000 73.4% of the total cost
of the Project

Local Matching Share from TTD $7,475,000 21.5% of the total cost
and Placer County™* of the Project
Federal Lands Highways 2% funds $1,760,000 5.1% of the total cost

‘ of the Project
Total $34,742,000

* Placer County shall not be responsible for, and shall not pay, any matching share
for the Meeks Bay Bike Path.

In the event of cost overruns on the Project, CFLHD shall provide FLAP funding to pay for
78.5% of the cost overruns. In the event of cost overruns for the Truckee River Bridge Project,
TTD and Placer County shall collectively be responsible for 21.5% of the cost overruns, with a
minimum of 11.47% to come from local, non-federal sources. In the event of cost overruns for
the Meeks Bay Bike Path, TTD shall be responsible for 21.5% of the cost overruns, with a
minimum of 11.47% to come from local, non-federal sources. In the event of cost overruns for
the Dollar Creek Shared Use Path, Placer County shall be responsible for 21.5% of cost
overruns, with a minimum of 11.47% to come from local, non-federal sources.

K. MATCHING SHARE REQUIREMENTS

Matching or cost sharing requirements may be satisfied following the obligation of funds to the
Project by allowable costs incurred by the State or local government, cash donations, and the fair
and reasonable value of third party in-kind contributions (but only to the extent that the value of
the costs would be allowable if paid for by the party responsible for meeting the matching share),
including materials or services. However no costs or value of third party contributions may
count towards satisfying the matching share requirements under this Agreement if they have or
will be counted towards meeting the matching share requirements under another federal award.
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Costs and third party contributions counting toward satisfying a cost sharing or matching
requirement must be verifiable from the records of the party responsible for meeting the
matching requirements. The records must demonstrate how the value of third party in kind
contributions was derived. Voluntary services sought to be applied to the matching share will be
supported by the same methods that the party to this Agreement uses to support the allocation of
personnel costs. Any donated services provided by a third party will be valued at rates consistent
with those ordinarily paid by employers for similar work in the same labor market. Supplies
furnished will be valued at their market value at the time of donation. Donated equipment or
space will be valued at fair rental rate of the equipment or space. All records associated with
valuations or costs shall be accessible and maintained for three years following Project close-out.

Milestone Projected Match Schedule
Requirements

Preliminary Engineering $1,075,000 To be invoiced on a monthly basis as
progress payments are made to
contractors and staff time is expended.

Construction $6.,066,400

Construction Engineering $333,600 To be invoiced on a monthly basis as
progress payments are made to
contractors and staff time is expended.

Total $7.475,000

L. PROJECT TEAM MEMBERS

Tahoe Transportation District:

Name:  Carl Hasty

Title: District Manager .

Address: P.O. Box 499, Zephyr Cove, NV 89448

128 Market Street, Suite 3-F, Stateline, NV 89449

Phone: 775-589-5501
Fax: 775-588-0917
Email: chasty(@tahoetransportation.org

Name:  Alfred Knotts
Title: Transportation Projects Manager
Address: P.O. Box 499, Zephyr Cove, NV 89448

128 Market Street, Suite F, Stateline, NV 89449

Phone:  775-589-5503
Fax; 775-588-0917
Email:  aknotts(@lahoetransportation.org

Name:  Derek Kirkland
Title: Capital Program Specialist
Address: P.O. Box 499, Zephyr Cove, NV 89448

128 Market Street, Suite F, Stateline, NV 89449
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Phone:  775-589-5504
Fax: 775-588-0917
Email:  dkirkland@tahoetransportation.org

Tahoe City Public Utility District:

Name:  Cindy Gustafson

Title: General Manager

Address: PO Box 5249, Tahoe City, CA 96145
221 Fairway Drive, Tahoe City

Phone:  530.580.6326

Fax:

Email:  cindygiicpud.org

Name:  Matt Homolka
Title: District Engineer/Assistant General Manager
Address: P.O. Box 5249

221 Fairway Drive, Tahoe City, CA 96145
Phone:  530-580-6042
Fax:
Email: mbhomolka@icpud.org

CALTRANS:

Name:  John Holder

Title: Project Manager

Address: 703 B Street, Marysville, CA 95901
Phone:  530-741-5448

Fax:
Email:  john_holder@dot.ca.gov
Placer County:

Name: Ken Grehm

Title: Director of Public Works

Address: 3091 County Center Drive, Suite 220, Auburn, CA 95603
Phone:  530-745-7591

Fax: 530-745-7544

Email: kgrehmimplacer.ca.gov

Name:  Peter Kraatz
Title: Assistant Director of Public Works
Address: P.O. Box 336
7717 North Lake Boulevard (SR 28), Kings Beach, CA 96143
Phone:  530-581-6230
Fax: 530-581-6239 ,
Email:  pkraatzidplacer.ca.goy

Forest Service, Lake Tahoe Basin Management Unit:
Name:  Mike Gabor

Title: Forest Engineer

Address: 35 College Drive, South Lake Tahoe, CA 96150
Phone:  530-543-2600
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Fax:
Email:

mpabor)fs, fed.us

Tahoe Regional Planning Agency:

Name:
Title:
Address:

Phone:
Fax:
Email:

Brian Judge

Principal Environmental Specialist

PO Box 5310, Stateline, NV 89448
128 Market Street, Stateline, NV 89449
775-588-5262

775-588-4527

Imenamara@trpa.org

Federal Highway Administration — California Division (FHWA)

Name:
Title:
Address:
Phone:
Fax:
Email:

Cesar Perez

Senior Transportation Engineer

650 Capitol Mall, Suite 4-100, Sacramento, CA 95814
916-498-5065

916-498-5008

cesar.petez2@dot.gov

Central Federal Lands Highway Division

Name:
Title:
Address:
Phone:
Fax:
Email:

Name:
Title:
Address:
Phone:
Fax:
Email:

Matt Ambroziak

Project Manager

12300 West Dakota Avenue, Suite 380, Lakewood, CO 80228
720-963-3619

720-963-3596

matthew.ambroziak@dot.gov

Mike Davies

Director of Project Delivery

12300 West Dakota Avenue, Suite 380, Lakewood, CO 80228
720-963-3386

720-963-3596

Michael.daviesidot.goy

M. CHANGES/AMENDMENTS/ADDENDUMS

The Agreement may be modified, amended, or have addendums added by mutual agreement
of the Parties. The change, amendment, or addendum must be in writing and executed by all
of the Parties. A change in the composition of the project team members does not require the
Agreement to be amended.

The types of changes envisioned include, but are not limited to, changes that significantly
impact scope, schedule, or budget; changes to the local match, either in type or responsibility;
changes that alter the level of effort or responsibilities of a party. The Parties commit to
consider suggested changes in good faith. Failure to reach agreement on changes may be
cause for termination of this Agreement.
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It is the responsibility of the project team members to recognize when changes are needed
and to make timely notification to their management in order to avoid Project delivery delays.

N. ISSUE RESOLUTION PROCEDURES MATRIX

Issues should be resolved at the lowest level possible. The Project Development Team shares the
following principals in the resolution of conflicts and will resolve any conflicts using the

escalation matrix below:

o The efficient delivery of an effective, cost efficient quality project is the primary goal of

both parties.
o The parties will focus on their common goals rather than differences.
¢ Win/win solutions to conflicts will be sought.
» Differences of opinion are acceptable, but are sought to be limited.
+ Timely, open, and honest communication is the key to avoiding and resolving conflicts.
¢ Decisions are to be made and conflicts are to be resolved at the lowest possible
level.
HD. TP jision /| CALTRANS | 1+ Couny
Project . Project Project Project Project Project Project Project
Development | Development | Development Development | Development | Development | Development Development
Team Team Team Team Team Team Team Team
Project . . . .
Manager: Project . ,?,:;l;gro rtation Project District Division (S;‘I?ﬁrwsory A§51stanF
Matt xaf?adgz Engin?:er Cesar Manager: John |Engineer: Matt | Chief: Jeanne Enginesr: Elre‘:tlg'
. ed Knotts 4 : cter Kraatz
Ambroziak Perez Holder Homolka McNamara Mike Gabor
Director, . .
Praject District Director, State District Excoutive
L _ Programs, Matt | District 3 General Director- Forest Director:
Delivery: Manager: Carl | gehmitz Director: Jody | Manager: rector: Supervisor: | Ken Grehm
i ; Joanne .
Michael Hasty Jones Cindy Marchetta Nancy Gibson
Davies Gustafson

0. TERMINATION

This Agreement may be terminated by mutual written consent of all Parties. This Agreement
will terminate if the environmental review process or actual availability or receipt of funding
requires an amendment to this Agreement and the parties are not able to agree to the amendment.
Any termination of this Agreement shall not prejudice any rights or obligations accrued to the
Parties prior to termination. If FLAP funds have been expended prior to termination, the party
responsible for the local match agrees to provide that match to CFLHD.
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Project Description

A. Project Location

FLAP provides funds for work on public highways, roads, bridges, trails, and transit
systems that are located on, are adjacent to, or provide access to Federal lands. These
facilities must be owned or maintained by a state, county, town, township, tribe,
municipal, or local government. FLAP is a new program created under Moving Ahead
for Progress in the 21st Century (MAP-21). FLAP places emphasis on projects that
provide access to high-use recreation sites or Federal economic generators.

During the 2013 California Call for Projects efforts for MAP-21, 15 apphcations were
submitted for consideration. TTR--submitted theProjeetAppheation  itachad o

/.. In August 2013, the California Program Decision Committee SR
came to consensus on selecting the Project as one of the projects for FLAP. The fundmg
for this Project is based on the project applicant TTD providing matching funds of
11.47% of the Project costs. Project costs, and therefore, the matching amounts due from
TTD are based on the actual costs to design, permit, environmentally clear, and construct
the Project. In addition, all costs for right-of-way, temporary construction easements, and
utility relocation are the responsibility of TTD and Placer County for their respective
elements of the Project, and must be completed in advance of the proposed construction.
These costs are eligible to be counted towards TTD’s match requirements.

A FLAP scoping meeting was completed in September of 2013 to review the tentative
Project elements and issues associated with the Project. The Parties attended and helped
identify the improvements that are detailed in the FLAP Scoping Report which formed
the basis for much of the information that follows.

B. Project Approach

The Parties acknowledge that the following is an accurate description of completed
efforts, the status of current efforts, and the assumptions and expectations of the Parties
going forward with the Project: ‘

1. Environment: The delivery of this Project is dependent on timely
completion of NEPA, CEQA, and TRPA technical studies and environmental
documents, as well as obtaining applicable resource permits.

a. The NEPA/CEQA/TRPA environmental clearance for the Truckee River
Bridge is underway with draft environmental documents anticipated for
late 2014 and final environmental document anticipated in early 2015.
The environmental documents consist of an EIR certified by TTD, an EIS
adopted by TRPA, and an EA/FONSI Approved by FHWA.
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b. The Meeks Bay Bike Path environmental documents are anticipated in the

summer of 2014 or earlier. The environmental documents consist of an
Initial Study and a Negative Declaration by TTD, and a Categorical
Exclusion from FHWA.

The Dollar Creek Shared Use Path environmental documents are
anticipated in the summer of 2014, The environmental documents
completed so far include an Initial Study/Mitigated Negative Declaration
(CEQA) by Placer County and an Initial Environmental Checklist by
TRPA. THWA will approve a Categorical Exclusion. Applicable
Federal, State and Local Permits will be obtained.

2. Structures:
a. With regard to the Truckee River Bridge, the proposed structure has been

re-evaluated since the Project Application and is presented in the Project
Delivery Plan.  Alternative structure layouts were investigated to
eliminate pedestrian under crossings on one or both sides of the Truckee
River. Both of the alternatives include adding a second bridge supported
by Geosynthetic Reinforced Soil (GRS) abutments. One or both of the
trails would cross SR 89 below the additional structure along modified
trail alignments. These alternatives eliminate and reduce retaining walls
as well as reduce the new Truckee River Bridge length allowing a single
span without piers in the floodway. One of the alternatives increases the
width of the bnidge to accommodate a bike lane over the top. The
structure design presented in the Project application is still an option for
further evaluation, and other designs which combine elements of these
two proposals will also be considered. The existing Fanny Bridge was
proposed to be replaced rather than rehabilitated to achieve a 75 year
design life in lieu of the 25 year design life expected. Replacing the
existing superstructure with proposed prefabricated superstructure
sections was also proposed and should be investigated.

There is one oposed prefabricated bridge crossing drainage feature on
cach of the Meeks Bay Bike Path and Dollar Creek Shared Use Paths.

3. Geotechnical:

d.

With regard to the Truckee River Bridge, appropriate retaining walls for
fill applications likely consist of mechanically stabilized earth (MSE)
walls or cast-in-place concrete (CIPC) cantilever walls. Rockery walls
may be used as an alternative to the previously mentioned wall types as
they have potential to offer significant cost savings over conventional
MSE and CIPC walls. Rockery walls will also provide advantages over
conventional walls with respect to aesthetics and sustainability, as these
structures utilize native boulders, which are readily available, for
construction.

The walls on the Meeks Bay Bike Path were revised to be rockery Walls
1nstead of CALTRANS Type 5 retaining walls, subject 1o 774050 /007

o for the same reasons listed above. The structures proposed on
Meeks Bay Bike Path and Dollar Creek Shared Use Path are candidates
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for applying the Geosynthetic Reinforced Soil (GRS) application to
reduce costs.

4. Hydraulics:

a. With regard to the Truckee River Bridge, it is anticipated that the
proposed improvements at the new bridge and the existing bridge will not
raise the Base Flood Elevations (BFE) over existing conditions. The
existing Fanny Bridge will include foundation improvements and scour
protection.

b. The Meeks Bay Bike Path will require several cross drains or culverts and
some sections of ditch may require permanent erosion control such as a
riprap lining. A proposed bridge will span a ravine near the northern
limits of the project.

¢. The Dollar Creek Shared Use Path will include 13 new culverts and a
structure over the creek.

5. Highway Design:

a. The proposed configuration for the Truckee River Bridge will carry traffic
from a new roundabout location intersecting SR 89 and SR 28 across a
new SR 89 alignment. The existing Fanny Bridge would remain open to
local traffic. The lane configurations at the roundabouts are currently in
design to ensure that the traffic demands are met.

b. The Meeks Bay Bikeway will be adjacent to SR 89 in CALTRANS right
of way. A design exception from CALTRANS will be required as the
bike path is within the clear zone for the future project on SR 89, but the
alignment is limited by private property. The final offset is to be
determined during discussions with CALTRANS.

c. The Dollar Creek Shared Use Path will follow existing social trails from
SR 28 north for approximately 1.5 miles. The remaining 0.7 miles of the
route will be along different terrain which is steeper and has more
vegetation.

6. Right-of-way and Utilities:

a. With regard to the Truckee River Bridge, the anticipated right-of-way
impacts include approximately 4 acres of USFS land, as well as small
impacts to the TCPUD and a private owner (Williamson). The relocation
of the TTSA sanitary sewer line will be performed as a part of this project
with costs included to the project because TTSA is not under a franchise
agreement with CALTRANS.

b. The Mecks Bay bike path will avoid all private property, and it will be
constructed within USFS land and on a CALTRANS highway easement.

¢. The Dollar Creek Shared Use Path will be built under easements on land
owned by the North Tahoe Public Utility District (NTPUD) and the
California Tahoe Conservancy (CTC) with an encroachment easement
required from CALTRANS for the connection across the highway to the
existing path. The parcel at the north end of the project is owned by NV



Energy and negotiations for acquisition are currently underway with
Placer County.

7. Construction:
This Project will be delivered using the innovative contracting method using a

Construction Manager/General Contractor (CMGC). This may result in a
potential cost savings of up to 10%. This Agreement will be amended upon
initiation of the CMGC process to expressly identify the rotes and responsibilities
of the Parties in connection with procurement and management of the CMGC.

8. Other potential options:
a. Truckee River Bridge:

Three span structure over the Truckee River and shared use paths on each
side. Potential costs increase of $1 Million for structure and wall costs.
(This alternative shown in map view).

Rehabilitating the existing Fanny Bridge Structure. While this could
potentially reduce the cost by approximately $500,000, the design life
would decrease from 75 years to 25 years,

Limiting the use of the existing SR 89 and Fanny Bridge to pedestrians,
bicycle, and emergency access only. No cost change.

Constructing a cul-de-sac on SR 89 on the southern side of the existing
bridge and only provide for local access. Net cost difference is minimal.
Constructing a signalized intersection at the new SR 89/SR 28
connection. Net cost difference is minimal.

Constructing a curve at the southern end of the new SR 89 alignment
without an intersection. Net cost difference is minimal.

Modify striping at the existing signalized intersection to create a parking
area or town square between SR 89 and north end of Fanny Bridge. Net
cost difference is minimal.

b. Meeks Bay Bike Path:

CALTRANS Type 5 retaining walls if rockeries are not approved.
Potential cost increase from base assumption of $1 Million.

Geosynthetic Reinforced Soil (GRS) abutments and embankments could
be applied. Potential cost savings to be determined.

c. Dollar Creek Shared Use Path;

To accommodate anticipated parking demand a trailhead parking area
near the trail’s intersection with SR 28 could be included. Cost increase
of $400,000.

Geosynthetic Reinforced Soil (GRS) abutments and embankments could
be applied. Potential cost savings to be determined.



Appendix 2

Project Phase Fund Fr14 FY15 FY16 Project Totat
SR 89/Fanny Sridge Community Revitalization Project PE FLH 1/2% 5900,000 $500,000
[Truckee River Bridge) Project includes: Realignment of SR Additional FLH 1/2% $560,000 $560,000
89 on USFS lands, Historic Bridge Rehab, bike/ped/transit  |PE FLAP $650,000 . 650,000
circulation improvements, and improved access to USFS Plager 540,000 $150,000 190,000
lands - JCONST FLAP $18,625,000 . 518,625,000
CEl FLAP $1,265,000 $1,265,000
Placer $3,100,000 43,100,000
TID/Othar . $2,770,000 *© 42,770,000
TOTALS 51,500,000 $800,000]  $25,760,000 $28,060,000
[
Meeks Bay Bike Path PE FLH 1/2% $300,000 $300,000
CONST FLAP 51,470,000 $1,470,000
Project includes 0.8 miles of class 1 bike path extending CE! FLAP .. $97,000 $97,000
exist 19 mile network to USFS Lands on west shore operated TTD/Other $430,000 $430,000
by the Washoe Tribe TOTALS $300,000 500 $1,997,000 $2,297,000
|
Dollar Creek Shared Use Path PE Placer . §185,000 $185,000
ROW Tahoe Conserv - $500,000 $500,000
Project includes 2.2 miles of class 1 bike path on NTPUD, PE Placer $150,000, $150,000
conservancy and county lands, te extendi an existing 19 |Placer $50,000 . $50,000
mile network to USFS Lands on the North Shore CONST FLAP $3,213,000 43,213,000
CEl FLAP $187,000 . $187,000
Placer $100,000 $100,000
TOTALS $685,000 $200,000 43,500,000 $4,385,000
TOTAL Project by FY $2,485,000 $1,000,000 531,257,000 534,742,000
TOTALFLH 1/2% $1,760,000 ., S0 50 51,7_60,000
TOTAL FLAP PE $0.  $650,000 $0 -$650,000
TOTAL FLAP CONST 50 $0 . 523,308,000 $23,308,000
TOTAL ELAP CE} . . $0 . 1,549,000 $1,549,000
TOTAL Match - $725,000 $350,000 46,400,000 $7,475,000




EXHIBIT B

Federal Highway Administration
Federal Lands Highway
AGREEMENT

DTFH68-14-E-00054

] PARTIES TO THE AGREEMENT

‘Placer County Organization to be Reimbursed

Federal Highway Administration
Central Federal Lands Highway Division
12300 West Dakota Ave

Lakewood, CO 80228

DUNS Number: DUNS Number
TIN: 126129936

I POINTS OF CONTACT FOR THE AGREEMENT

Reimbursing Organization Organization to be Reimbursed
Finance Point of Contact Finance Point of Contact
Name: Name: Suzanne Schmidt
Address: Address: 12300 West Dakota Ave
Lakewood, CO 802
Phone; Phone:  720-963-3356
E-mail: E-mail: suzanne.schmidt@dot.gov
Reimbursing Organization Organization to be Reimbursed
Program Point of Contact Program Point of Contact
Name: Name:  Matt Ambroziak
Address: Address: 12300 West Dakota Ave
) Lakewood, CO 80228
Phone: Phone: 720-963-3619
E-mail: E-mail;. matthew.ambroziak@dot.gov
PERIOD OF PERFORMANCE LEGAL AUTHORITY

From: see date of signature below
To: January 1%, 2015
23 US.C. 201 and 204

TOTAL AGREEMENT AMOUNT PAYMENT TERMS AND SCHEDULE
TOTAL AGREEMENT AMOUNT: EFT
$180,000

DESCRIPTION OF SUPPLIES, SERVICES, AND DELIVERABLES

See attached SOW

AUTHORIZED APPROVALS
For Reimbursing Organization For Organization to be Reimbursed
Signature Date - | Signature Date
Title Titie 25 [

Revised 3/2010
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Iv.

CA FLAP SR 89(1) Truckee River Bridge — Dollar Creek Shared Use Path

Statement of Work

Reimbursable Agreement No. DTFH68-14-E-00054

November 15, 2014

Introduction; Placer County will provide matching funding for development of final
construction plans, specifications, and cost estimate (PS&E) to the Federal Highway
Administration, Central Federal Lands Highway Division (CFLHD) for the CA
FLAP SR 89(1) Truckee River Bridge project. Specifically, the fund will be
used for design of the Dollar Creek Shared Use Path, which is a
component of the overall Truckee River Bridge Project. Placer County
shall be referred to as the Requesting Agency and the CFLHD shall be referred to
as the Servicing Agency.

Location: Dollar Creek Shared Bike Path, Placer County, Nevada.

Work Required: The project will consist of new construction of a paved shared use
path, design of a new bridge, horizontal & vertical geometric curve design, drainage
improvements, new asphalt & base placement, right-of-way support, Federal permits,
hydraulics, and NEPA.

Construction of the project will be completed by a contractor selected by CFLHD.
Additionally, final design services will be administered by CFLHD and construction
contract administration.  Onsite oversight will be conducted by CFLHD and project
design & and construction will be in accordance with CFLHD project plans,
specifications and policies.

Non-Federal Share of Costs: Central Federal Lands Access Program funding will be
used for finalizing preliminary engineering, construction contract, and construction
engineering for the CA FLAP SR 89(1) Truckee River Bridge Project.

The overall cost estimate for CFLHD to complete 100% design and NEPA for the
Dollar Creek Shared Use Path is $300,000. This agreement will provide funding to
complete the 70% PS&E for a cost of $180,000. This agreement is subject to
modification in the future to add additional funds to complete final design.

The Requesting Agency is not required to reimburse the Servicing Agency for any -
costs incurred by the Servicing Agency prior to the date of this Agreement.

Period of Performance: All work associated with this agreement will be completed
no later than January 1, 2015.

1|Page
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CA FLAP SR 89(1) Truckee River Bridge — Dollar Creek Shared Use Path

Technical Representative: CFLHD Program Point of Contact for this Agreement is

Mr. Matt Ambroziak, Project Manager. Mr. Ambroziak can be contacted at 720-
963-3619 or matthew.ambroziak@dot.gov.

The Placer County Point of Contact for this Agreement is Mr. Peter Kraatz. Mr.
Kraatz can be contacted at 530-581-6230 and pkraatz@placer.ca.gov.

Roles and Responsibilities

1)
2)
3)
4)

5)
6)

7)
8)
9)

A. FHWA, Central Federal Lands Highway Division will:

Prepare a scope of work to complete the 100% PS&E;

Manage project development schedule and preliminary engineering costs.
Prepare an Independent Cost Estimate for the CFLHD portion of work
included in this agreement;

Manage project development schedule and preliminary engineering costs in
coordination with Placer County

Prepare the 70%, 95%, and 100% PS&E documents

Conduct geotechnical investigations and prepare a geotechnical report to
support the design

Conduct a hydraulic/hydrology analysis and prepare a report to support the
design

Prepare the NEPA document, which is assumed to be a Categorical
Exclusion

Apply for and obtain necessary Federal Permits and Caltrans Encroachment
Permits for the project

10) Provide support to Placer County for Right-of-Way Acquisition
11) Provide support to Placer County for local and state permits
12) Perform design (TS&L) for one bridge structure

1)
2)

4

5)

6)

8)

B. Placer County will:

Provide relevant documents regarding this project to FHWA for use in

preliminary engineering;

Attend meetings and field reviews;

Review the plans, specifications, and cost estimate at each phase of the design
within a 2 week period and provide project development support.

In coordination with the FHWA project manager, ensure that completed plans,
specifications, and estimates (PS&E) are consistent with the intended outcome.
Provide overall direction regarding Placer County policy and administration for the
project -and provide written concurrence with the final plans and specifications.
Written concurrence will be requested after the comments from the 95% PS&E are
incorporated.

Acquire right-of-way required for the project

Develop easement descriptions for project

Provide survey and mapping information for the project and stake the proposed
alignment for the 70% field review

2.|Page
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CA FLAP SR 89(1) Truckee River Bridge — Dollar Creek Shared Use Path

9) Obtain local, state, and TRPA permits.

10) Provide a fire plan for incorporation into the Special Contract Requirements.

11) Provide support to FHWA (respond to question regarding environmental issues), as
requested, for the development of environmental documents.

12) Act as the lead agency for public outreach

13) Track all Placer County expenditures related to this project after the Project
Agreement is signed to count towards the FLAP local match

14) Provide funding as referenced in this document.

VIII. Financial Administration:

A. Total Agreement Amount; $180,000
Funding Citations: 23 U.S.C. 201 and 204.
B. Reimbursable Payment:

The Servicing Agency will bill upon completion of the work in this Agreement. The
Servicing Agency is limited to recovery of the matching share of actual costs
incurred, as reflected in the invoice provided by the Servicing Agency.

The Servicing Agency shall not incur costs which result in matching funds
exceeding the maximum cost stated in this Agreement without authorization by the
Requesting Agency in the form of written modification to this agreement.

Upon receipt of the invoice of costs incurred and authorized, the Requesting
Agency will issue payment via one of the methods listed below.

C. Method of Billing: The Government shall bill the Buyer in accordance with
the payment terms and schedule as agreed upon in the RA.

FHWA requests that these payments be made through the U.S, Treasury’s website
https://pay.gov. Pay.gov can be used to make secure electronic payments to many
Federal Government Agencies via credit card or direct debit.

Payment shall be submitted referencing the FHWA/CFLHD
Agreement Number: 11168 14-5-00034

Option 1 (Preferred Method)

Plastic Card or Automatic Clearing House Payment (ACH Direct Debit)

Go to Treasury’s website, https.//pay.gov.
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CA FLAP SR 89(1) Truckee River Bridge — Dollar Creek Shared Use Path

Search for Agency Name
Select the appropriate Transportation Agency

Follow the form instructions to make your payment. Note: If making an ACH payment from your
bank account, please select ACH Direct Debit as the payment type.

Option 2

Mail Check payment to the following address for Paper Check Conversion (PCC) processing:

MAILING ADDRESS:

Enterprise Service Center

Federal Aviation Administration

ATTN: AMZ-340, Mark Richardson
6500 S. MacArthur Blvd., HDQ Rm 285

Oklahoma City, OK 73169

Notice to Customers Making Payment by Check:

MAKE CHECK PAYABLE TO:

DOT FHWA

4|Page

225



CA FLAP SR 89(1) Truckee River Bridge — Dollar Creek Shared Use Path

Please notify Regina Monroe at 720-963-3460 or regina.monroe@dot.gov if mailing a check.

When you provide a check as payment, you authorize us either to use information from your

Check to make a one-time electronic fund transfer from your account or to process the payment as a
check transaction.

When we use information from your check to make an electronic fund transfer, funds may be
withdrawn from your account as soon as the same day we receive your payment, and you will not
receive your check back from your financial institution.

Privacy Act — A Privacy Act Statement required by 5 U.S.C. § 552a(e)(3} stating our authority for soliciting
and collecting the information from your check, and explaining the purposes and routine uses which will be
made of your check information, is available from our internet site at (PCCOTC.GOV), or call toll free at (1-
800-624-1373) to obtain a copy by mail. Furnishing the check information is voluntary, but a decision not to
do so may require you to make payment by some other method.

IX. Modifications:

Any modifications to the Agreement must be made in writing and agreed to by both
parties. Such modifications are not binding unless they are in writing and signed by
personnel authorized to bind each of the agencies.

X.  Agreement Completion:

When the Requesting Agency has accepted all deliverables, the Servicing Agency will
provide a written project evaluation and final accounting of project costs to the
Requesting Agency contact.

XI.  Termination:

This agreement will terminate upon the date specified in Section V or upon 30 calendar
day prior written notification to the other party. If this agreement is terminated by the
Requesting Agency its liability shall extend only to pay for it share of the actual and
reasonable costs of the items/services rendered and the costs of any non-cancelable
obligations incurred in accordance with the terms of this agreement prior to the effective
date of termination. If this agreement is terminated by the Servicing Agency its liability
shall extend only to the release of its work products and related materials to the
Requesting Agency by the effective date of termination.
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EXHIBIT E

Project Phase Fund FYl4 FYiS FYih Project Total

SR 89/Fanny Bridge Community Revitalization Project PE FLH 1/2% $5800,000 $900,000
(Truckee River Bridge) Project includes: Realignment of SR Additional FLH 1/2% $560,000 $560,000
89 on USFS lands, Historic Bridge Rehab, bikefped/transit  |PE FLAP : - $650,000 $650,000
circulation improvements, and improved access te USFS Placer $40,000 $150,000 $190,000
lands CONST FLAP $18,625,000 $18,625,000
CEi FLAP $1,265,000 $1,265,000]
Placer ~$3,100,000 $3,100,000
TTD/Other $2,776,000 $2,710,000
TOTALS 51,500,000 5800,000| 525,760,000 $28,060,000

[
Meeks Bay Bike Path PE FLH 1/2% $300,000: $300,000
CONST FLAP $1,470,000 $1,470,000
Project includes 0.8 miles of class 1 bike path extending CEl FLAP 597,000] - $87,000
exist 19 miie network to USFS Lands oa west shore operated TID/Other - -$430,000 $430,000
by the Washoe Tribe TOTALS $300,000 50 51,997,000 42,297,000
Dollar Creek Shared Use Path PE Placer $185,000 $185,000
ROW. Tahoe Conserv $500,000 $500,000
Project includes 2.2 miles of class 1 bike path on NTPUD, PE Placer $150,000 $150,000
conservancy and county lands, to extendi an existing 19 Placer_ . $50,000 _550,000
mile network to USFS Lands on the North Shore CONST Flap $3,213,000| " 83,213,000
CEl FLAP | -'$187,000 $187,000
Placér . $100,000 $100,000
TOTALS $635,000 $200,000 $3,500,000 54,385,000
TOTAL Project by FY $2,485,000 $1,000,000 531,257,000 $34,742,000
TOTAL FLH 1/2% $1,760,000 $0 $0 $1,760,000
TOTAL FLAP PE - $650,000 - 40 $650,000
TOTAL FLAP CONST $0 $0° 323,308,000 $23,308,000
TOTALFLAPCEl S %0 40 - $1,549,000 41,549,000
TOTAL Match $725,000 $350,000  $6,400,000 47,475,000
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Tahoe-Reserts Region Benefit District

All Costs in Thousands $

Funding Source

Street/ Description Est. Frontage LocaliMisc Programs Caunty
Intersection Segment of Improvements Total Impr, Existing Cther State Traffic
Cost Funding Deficiencies Impact Fee
Alpine Meadows Road Varicus Locations Traffic Flow Improvements $599.4 $565 .4
National Avenue Kings Beach Misc. Shoutder improvements $347.1 $347.1
From-52 267 to Sawmill Flat
) Trimont Lane / Interc, t Windening / Intersection
tar D Trimont Lane / Intercep Lot $3.497.8 $460.1 _
Northstar Drive o Basaue Rd \mprovements $3,037.79
at-Big-Sprngs Irrp! Rept #1851 $486-1
. . Traffic Flow/Safety
Norih Tahoe Stateline to Tahoe City Improvements $867.8 $867.8
Squaw-valleyRd -
ShoulderBikefad-
Squaw Valley Road $221.0 $221-0
Squaw Vatley Rd Traffic Flow Improvements $511.4 $118.0 $393.40
Cosnty-Lne-ta-south-o Wide Eg‘ anes/intocsactions $18,060.3 $18.650.3
atMNorthstar Dr Signatize and intersection 5448.0 34490
Improvements ’ '
State Route 267 - - - -
County Line to Brockway Widen to 4 lanesfintersections
31,5603 13,500.0 18,0603
Summit Improvements $81.550.3 §13.500.0 $18,060.3
at Northstar Dy Intersection Improvements $500.0 $172.0 $323.0
At Schaffer Mill / Airport Rd Intersection improvements $500.0 $154.3 $345.70
SR 267 2 transit vehicles $763.8 §763.6
Varlous Lecations Left Turn/Accel. Lanes $400.0 $200.0 $200.0
State Route 28 Tahoe City Traffic Flow Improvements $1,138.8 $138.8 $1,000.0
Kings Beach Bike lanes/Shoulder/fCGS $2,2056 $5801.4 $1,304.2
Kings Beach Improve 28/267 Intersection $1,906.8 $1,559.7 $347 1

N Tahoe Resorts Region District

=

Updated Februany 2013
Updated December 2013
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Street/ Description Est. Frontage Local/Misc Programs County
Intersection Segment of Improvements Total Impr, Existing Qther State Traffic
Cost Funding Deficiencies Impact Fee
Kings Beach SR 28/Coon St. Intersection $347.1 $173.5 $173.5
Kings Beach SR 28/Bear Street intersection $694.2 $347.1 $347.2
Tahoe Vista SR 28/ National Avenue $896.7 $486.0 $410.7
State Route 28
Tahoe Vista to Tahoe City Traffic Flow Impravements $694.2 53471 $347.2
. Shoulder/Pedestrian
Tahoe Vista Enhancements $416.6 $416.6
Intersection SR 267 and
SR 28 ITS $173.5 $156.2 $17.3
West River St Traffic Signal & Hwy. $1,354.8 $683.8 36711
Improvements
SR28 at Granlibben Rd intersection Improvements 694.2 347.1 $347.2
State Route 89
River Crossi Real Exissina R $231412 $22.5682.7 $578.5
Truckee River Crossing Realign/improve Existing Route $28,000.0 $26,000.0 $2,000.0
SR B9 near Fairway Dr ITS $173.5 $156.2 $17.3
Tahoe City Tahoe Gity Tahoe City Transit $231.3 $231.3
Impravements
West Shore Tahoe City to ltz.ldnrado County Traffic Flow/Safety $867.8 $867.8
Line Improvements
NA Cabin Creek CNG Improvements $405.0 $405.0
WA Along Transit Raules Trans“RiS"'e“ef_s_’ Park and $509.1 $500.1
[Tahoe Resorts Region District Totals: $79.135.8 $682.8 | $26,904.5 $17.965.9 | $£33,581.6




EXHIBIT G
Nexus Analysis

In April of 1996, the Placer County Board of Supervisors adopted a Countywide Traffic Fee
Program. The program ensures new development pays their fair share for improvements
required to the local and regional transportation system. Periodically, new roadway projects are
identified for inclusion into the Capital Improvement Program (CIP) and/or additional
development potential is identified in the region facilitating an update to the program.

This memorandum provides the nexus between new development, and the need for additional
roadway capacity. It will update the Tahoe Region Traffic Impact Fee Program, pursuant to
Placer County’s police powers in accordance with the procedural guidelines established in A.B.
1600, codified in California Government Section 6600 et seq. These procedures require a
reasonable relationship or nexus must exist between a government exaction and the purpose of
the condition. Specifically, each local agency imposing a fee must:

- Identify the purpose of the fee

- ldentify how the fee will be used

- Determine a reascnable relationship exists between the fee's use and the type of
development project on which is imposed

- Determine how a reasonable relationship exists between the need for the public facility
and the type of development project on which the fee is imposed

- Demonstrate a reasonable relationship between the amount of the fee and the cost of
the public facility or portion of the public facility attributed to the development on which
the fee is imposed

All of the above were addressed in the Nexus Analysis provided during the last comprehensive
update to the CIP in the Tahoe Region District presented to the Board of Supervisors on July
27, 2004 , Ordinance 5313-B. Since that time, there has been change in the number of
Dwelling Unit Equivalents (DUEs) in the region.

Total DUEs
Zone Single Family | Multifamily | Commercial Office Hotel DUEs
(Units) (Units) (1000 sf) (1000 sf) | (Rooms)
Martis Valley 2052 2697 535 4 255 5606
North Shore 397 120 471
Tahoe City / 598 120 120 738
West Shore
Squaw Valley 225 337 250 1017 1153
/Alpine
Waddle Ranch -1494
and SPi
DUEs — Trust -1603
Fund Balance
SUM ‘ 4871 -

243



In addition, projects have been modified and costs have been updated to represent the current
“contribution anticipated. The CIP identifies $33,581,600 in improvements that will be funded
through the Traffic Fee Program. The current balance in the Tahoe Region District is
$10,619,900, leaving $22,961,700 needed to fully fund the County’s obligation of the CIP. |t
was further determined that there are 4871 DUEs remaining in the Tahoe Region as outlined in

the table above.

The new fee is calculated by dividing the balance of the capital improvements ($22,961,700) in
the region by the total number of DUEs remaining in the region (4871). The fee equates to

$4,714/DUE.





